
TARF
Final

Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: General Topics

450 Hills St., Room 47, Richland, Washington
July 29, 1992

FROM/APPROVAL: . Date /2 '2-
Robert K. Stewart R. Coo dinator, RL (A6-95)

APPROVAL: Date t9'
as R. woo entative, EPA (B5-01)

APPROVAL: J Date-
arles S. Cline, RCLA Unit Supervisor, Washington P6pt. 9 E ology

The purpose of this meeting was to discuss general topics which are common to all past practices
operable units.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment

#1
#2
#3
#4
#5
#6
#7
#8

Prepared by:

Concurrence by:

- Summary of Meeting and Commitments and Agreements
- Agenda for the Meeting
- Attendance List
- Action Item Status List
- Analytical Services Status
- Field Screening Waste
- ERE Mobile Screening Laboratory
- Hanford Barriers Program 303-

Date:
Suzann ake, K~ay Kimmel, GSSC (A4-35)/

Date: Z6/9
HalDowney,-WHZ'ordi r (L4-92)

-> (c



Page 1 of 3

Attachment #1

Summary of Meeting and Commitments and Agreements

Unit Manager's Meeting: General Topics
July 29, 1992

1. SIGNING OF THE JUNE GENERAL TOPICS UNIT MANAGER'S MEETING MINUTES
Minutes were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: (Attachment 4 [normal text] shows the status of the action items before
the July 29, 1992 meeting; the updates to Attachment 4 are listed below and highlighted in bold text
on Attachment 4.)

GT.38
Jim Goodenough

GT.114

GT. 128
Eric Goller

GT. 129

GT. 132

It is anticipated that the NOI will be ready to be published in the
Federal Register within a week to 10 days.

Closed, Macroengineering presented to regulators on 7/28/92.

In internal DOE/RL review process.

Closed, update of status provided 7/29/92.

Closed, 7/29/92.

GT. 134A Report scheduled to be transferred to regulators by July 31.
Joan Kessner

GT. 136 Meeting tentatively scheduled for August 19.
Daryl Koch

GT.138 Update pending budget for FY 93.
Chuck Cline

GT. 139 Action to Darci Teel, also.
Darci Teel

GT. 140 Meeting tentatively scheduled for August 19.
Pam Innis & Darci Teel

GT. 141 Closed, the forum is to make sample priority status part of the monthly
update. Jim PetM to notify OSM of this new development.

GT. 142 Provide: 1) standard SW-846 report forms from each lab; 2) most current
Bob Henckel & SOW; 3) latest version of data validation method.
Joan Kessner



Page 2 of 3

3. NEW ACTION ITEMS:

GT. 144 Rich Hibbard, Pam Innis, Mike Baehre, Bill Mallio, and TBD (WHC).
J.D. Goodenough Each organization will provide a representative to sit on a field radiation

screening technical group. The team will meet to explore the need for a field
screening team and to reach consensus on a team "charter". Potential
purposes include performing independent verification of field screening
capabilities, familiarizing regulators with such capabilities, reaching consensus
on use of portable laboratory, and helping determine future need (and rate of

-need) for mobile labs/field screening. Group coordinator will be J.D.
Goodenough.

4. INFORMATION ITEMS:

* Update on Laboratory Status - Jeff Lerch presented the update of laboratory status (see
attachment #5).

J. Lerch announced that a report concerning the results of the performance evaluation samples
for commercial laboratories under contract to OSM will be transmitted to DOE/RL by the end
of July.

* Site Base Maps: Nancy Werdel presented the history and status of the site base maps.
Adequacy and utilization of existing aerial maps is currently under evaluation. EPA (USGS)
and Ecology, in conjunction with WHC HEIS GIS personnel, determined the mapping needs
and prioritization for CERCLA activities.

The Corps of Engineers performed an aerial survey of the 1100 and 300 areas. Procedures
for digitization of these maps is under review by EPA and Ecology. When digitization is
complete, the data will be loaded into the HEIS GIS.

* Hazardous Waste Site Safety Monitoring: Bob Hobbs described history, current approaches,
and future developments with respect to field monitoring both for safety and characterization
purposes (see attachment #6). Early monitoring for the purpose of worker safety
(determination of the necessary level of worker protection), was limited to the detection of
classes of contaminants. Positive detection resulted in the most conservative action, i.e., the
level of worker protection was based on the assumption that the most hazardous substance in
the class of compounds was present. Since wearing protective clothing and equipment may
cause worker heat exhaustion, obtaining instrumentation which allows identification of
hazardous substances was given high priority. B. Hobbs reported that considerable progress
has been made in this direction.

* Field Radiation Detection Instrumentation: Kris Smith presented a description of field
radiation detection instrumentation. He reported that the sodium iodide detector was chosen
for the field because few areas have contamination not detected by this instrument and
because the instrument is easy to use.

* Update on the Mobile Laboratory - Tim Moody presented the status of the ERE Mobile
Screening Laboratory (see attachment #7). The contract for the Mobile Laboratory has been
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awarded and the project is under construction.

* Update on Hanford Barriers Program - Dick Wing reported on the progress of the Hanford
Barriers Program (see attachment #8).

5. QUICK STATUS ITEMS:

* Update on HRA EIS - Bob Stewart reported that the HQ review of the notice of intent is
anticipated to be complete by July 31 (approved by General Counsel, the Office of Assistant
Secretary for Environment, Safety, and Health is completing their review and approval
process). It is expected that the NOI should be ready to be published in the Federal Register
within a week to ten days.

Scoping meetings are still planned for late September/early October. Locations and dates are
as follows:

Spokane, September 29, 1992
Richland, October 1, 1992
Seattle, October 5, 1992
Portland, October 8, 1992

Advertisements announcing the start of scoping are being finalized as is background
infbrmation that will be provided to interested parties.

* Risk Assessment Methodology - Eric Goller reported that a scoping meeting concerning the
qualitative risk assessment methodology was held. The next meeting is tentatively scheduled
for August 13. Agenda items include 1) the qualitative risk assessment, 2) the ecological risk
assessment, and 3) resolving open items concerning the Hanford Baseline Risk Assessment
Methodology.

Bob Stewart reported that the Corps is working with the risk assessment working group
concerning performing a demonstration project comparing baseline risk assessment results for
the 1100-EM-1 RI/FS to results developed by a probabilistic approach. This effort's purpose
is to provide information for consideration which can be used in securing regulatory approval
for use of probabilistic risk assessments in the future.

* Macroengineering - Allan Harris reported that the macroengineering concept was presented to
the regulators on Tuesday, July 28. The 5 reports describing the macroengineering concept
are in the process of being transmitted to the regulators. A meeting to present the macro
concept to the project managers is planned for the end of August - early September time
frame.

* A Proposed Sample Analysis and Data Validation Strategy for Hanford Site Environmental
Investigations: Bob Henckel reported that his group is waiting for DOE comments.



#2/Page 1 of 1

Attachment #2

Agenda

Unit Manager's Meeting: General Topics
July 29, 1992

Approval of June General Topics Meeting Minutes

Update on Laboratory Status - Jeff Lerch

Site Base Maps - Nancy Werdel

Hazardous Waste Site Safety Monitoring - Bob Hobbs

Field Radiation Detection Instrumentation Used in the Field - Kris Smith

Update on the Mobile Laboratory - Tim Moody

Update on Hanford Barriers Program - Dick Wing

Quick Status Items:
* Update on HRA EIS - Bob Stewart
* Risk Assessment Methodology - Eric Goller
* Macroengineering - Allan Harris
* CLP versus SW-846 (Analytical Data Strategy) - Bob Henckel

Action Item Status - Suzanne Clarke

General Topics Meeting Recap - Suzanne Clarke

Agenda Items for August General Topics Unit Managers Meeting
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Attachment #4

Action Items Status List
Unit Manager's Meeting: General Topics

July 29, 1992

ITEM ACTION/SOURCE OF ACTION STATUS
NO.

GT.38 If possible, at the May Unit Manager's Meeting
a presentation on the approved, preferred
alternative method for disposal of the reactors
will be given. Action: Jim Goodenough
(4/18/90, GT-UMM)

GT. 114 Determine where the macro engineering study is
in the approval process of DOE. A presentation
will be contingent on DOE management
approval. Action: Allan Harris (9/18/91)

GT. 128 Provide information on the date when Analytical
Data Strategy document will be provided to
Ecology and EPA. Action: Eric Goller.
(2/26/92)

Open. The EIS will be reviewed by
Admiral Watkins' office and Nuclear
Safety (4/16/91). The RL program
at DOE/HQ has written a letter to
EH urging EH to quickly approve
the final EIS and allow it to be
published (6/19/91). Waiting for
action from HQ (8/8/91). Waiting
for status (11/20/91). J. Goodenough
to update status at February 1992
UMM (2/25/92). Waiting on HQ
approval 3/25/92. The distribution
package for the final EIS is in
preparation (4-17-92). Notice of
Availability - June. Going through
final EIS process. No change at
HQ. It is anticipated that the NOI
will be ready to be published in the
Federal Reyister within a week to 10
days.

Closed. Macroengineering presented
to regulators on 7/28/92.

Open. To remain open pending
outcome of meeting on 3/26/92.
Eric Goller will give status of item
at May UMM (4/22/92). Currently
in RL review. The paper will be
provided to EPA and Ecology upon
satisfactory resolution of all RL
comments. Pending formal
transmittal (6124/92). In internal
DOE/RL review process (7/29/92).
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ITEM ACTION/SOURCE OF ACTION STATUS
NO.

GT. 129 Provide infbrmation regarding DOE plans for
development of site base maps. Action: Bob
Stewart. (2/26/92)

GT. 132 RL will take the lead in setting up a meeting to
develop priorities for new operable units for
work plan preparation. Participants are: Doug
Sherwood, Chuck Cline, Darci Teel, Tom
Wintczak, and Rich Carlson. Action: Bob
Stewart.

GT.134A Provide all performance evaluation results from
contractor labs during the time of their contract.
Action: Joan Kessner (6/24/92).

GT. 136 Present a progress report in a few months on
how the IDW work is going. Action: Daryl
Koch (6/24/92)

GT. 137 Report how the prioritization of samples is
determined. What is the basis for this
determination. Which projects were most
impacted. Action: WHC Environmental
Engineering (5/27/92).

GT.138 Contact Jim Erickson (WA Dept. of Health) to
determine if a representative from the health
dept. needs to be a committee member on the
Radiological Background Study Group. Action:
Chuck Cline (Ecology) (5/27/92).

GT.139 Bring a proposal from the regulators to change
the format of the OU meetings, separating the
technical and management aspects. Action:
Chuck Cline (Ecology) (5/27/92) & Darci Teel
(7/29/92).

GT. 140 Read the IDW (Groundwater Slurry) proposal
and determine the need for further meetings or
information. Action: Pam Innis, Darci Teel

Closed. Update of status provided
7/29/92.

Closed 7/29/92.

Open. Report scheduled to be
transferred to regulators by July 31.

Open. Action given to Daryl Koch
(WHC). Meeting tentatively
scheduled for August 19.

Closed 6/24/92.

Open. Update at July UMM
(6/24/92). Update pending budget
for FY 93.

Open. Update at July UMM
(6/24/92).

Open (6/24/92). Meeting tentatively
scheduled for August 19.
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ITEM ACTION/SOURCE OF ACTION STATUS
NO.

GT. 141 RL to define how the status of sample analysis
prioritization will be communicated with the
regulators at the July UMM. Action: Julie
Erickson.

GT. 142 Provide: 1) standard SW-846 report forms from
each lab; 2) most current SOW; 3) latest version
of data validation method. Bob Henckel & Joan
Kessner (WHC).

GT. 143 Present at the September UMM the average
turnaround times specific to samples taken after
June 1, 1992. Action: Joan Kessner.

GT. 144 Rich Hibbard, Pam Innis, Mike Baehre, Bill
Mallio, and TBD (WHC). Each organization
will provide a representative to sit on a field
radiation screening technical group. The team
will explore the need for a field screening team
and reach consensus on a team "charter".
Potential purposes include performing
independent verification of field screening
capabilities, familiarizing regulators with such
capabilities, reaching consensus on use of
portable laboratory, and helping determine
future need (and rate of need) for mobile
labs/field screening. Group coordinator is Allan
Harris (RL).

Closed (7/29/92) The forum is to
make sample priority status part of
the monthly update. Jim Patterson
to notify OSM of this new
requirement.

Open (6/24/92). Reworded 7/29/92.

Open (6/24/92).

Open (7/29/92).
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RFP STATUS

Proposal Evaluations completed June 12, 1992.

0 Five Offerors resp onsive.

N Draft award packages submitted to RL
July 23, 1992.

* One primary and two secondary awards proposed.

* Awards expected in September 1992, following RL
and HQ approval.

* Facility assessments to be scheduled following award.

U

Lu

-c
0,

Cd
(p

0

a'



COMMERCIAL CONTRACTS

DataChem and S-Cubed continue to have small
workloads/no backlog.

* Turnaround times continue to be evaluated for TMA
and Weston due to reporting of backlogs.

* Backlogs to be eliminated by August 1992.

* Assessment Report for TMA-Skinner and Sherman
issued July 29, 1992.

N Facility approved to provide organics support.

* Additional radiochemistry capacity being investigated
through TMA-Eberline.
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ON-SITE LABORATORIES.

M 222-S Laboratory assessment report issued.

U Team assembled to initiate response and propose
corrective actions.

w Response expected by end of July 1992.

CD1
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Figure 3

COMMERCIAL LABORATORIES AVERAGE TURNAROUND TIMES
FOR NON RADIOACTIVE SAMPLE ANALYSIS
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COMMERCIAL LABORATORIES AVERAGE TURNAROUND TIMES
FOR LOW LEVEL RADIOACTIVE SAMPLE ANALYSIS
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Attachment #6.

FIELD SCREENING WASTE

MORE REPRESENTATIVE SAMPLES

REDUCTION OF ANALYTICAL COSTS

TIME/SCHEDULE BENEFITS

* ACCEPTABLE ACCURACY/PRECISION
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EVOLUTION OF CAPABILITIES

* 02 /COMBUSTIBLE GAS METERS

OVM/OVA

GAS CHROMATOGRAPHY

CALIBRATION SOURCES

EVALUATION OF NEW PRODUCTS

* ODYSSEY
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ON-SITE MONITORING/FIELD SCREENING

PROTECTION OF WORKERS

EVOLUTION OF CAPABILITIES

VIABILITY OF FIELD SCREENING WASTE
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ERE Mobile Screening Laboratory

Status Report
ERE Mobile Screening Laboratory

July 29, 1992

T. E. Moody
Environmental Restoration Engineering

Westinghouse Hanford Company

=r
a)
0D

4h

-J

-v

0)

0



) 2 I )

ERE Mobile Screening Laboratory

Status

* NEPA approved April 7, 1
* Air Permit approved Aug.

992
31,1991

- Safety Analysis Document approved March 13, 1991

* Price Proposal for $9.4 million yearly savings approved April
1992

28,

- Non-competitive procurement
* Defense Contract Audit Agency (DCAA) Audit currently being

executed
* DOE Letter Order (contract proceedings) approved June 25,

1992
- Contract (notice to proceed) awarded June 26, 1992
* Responsive vendor = ATC/Ecotek Corporation, Erwin, TN
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ERE Mobile Screening Laboratory

Status (cont'd)

" Methods being developed by Southwest Research Institute
San Antonio, TX

* 4 chemists matrixed from WHC Analytical Services assigned to
Mobile Lab

* Off-site technical training of WHC chemists
* Expendibles being ordered and stored at 2101 M warehouse
* Site Evaluation Report (SER) 100, 200, and 300 areas

(review completed August 24, 1992)
* Coordination of lab buildout



ERE Mobile Screening Laboratory

Future

" Delivery anticipated October-November 92

" On-site coordination of buildout
* On-site coordination of method development
* Data deliverable format
- Coordination with Kaiser for delivery and set-up
- Scheduled to be fully operational by Feb. 93

0
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Functional Performance of Barriers
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Barrier Development Tasks

Long-Term
Climate Change

Effects

Natural Barrier Blointrusion
Analogs Control

Model Water
Applications Infiltration

and Validation Final Control
Barrier
Desig n

Prototype Erosion/DepositionBarrier Designs Controland Testing

Construction Physical
Materials Stability

Procurement Testing
Human

Interference
Control
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Prototype Barrier Project
Dates of Peer Reviews

* March 9-11, 1992

June 22-23 1992

* End of August 1992
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Prototype Barrier Project
Members of the Peer Review Panel

* David E. Daniel

* Lorne G. Everett

* Charles C. Reith

* Gregory N. Richardson

* W. Geoffrey Spaulding

* Wade H. Riggsbee

University of Texas at Austin

Metcalf and Eddy

Jacobs Engineering

Hazen and Sawyer

Dames & Moore

Ebasco (Facilitator)
00
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Project W-263
Prototype Surface Barrier

1992 1993

Work Element J F A ;J J AS ON DJ FMAMJ J AS ON D

Design Basis Document

External Review Workshop

Revised Conceptual Design

40% Design Review

Definitive Design

Complete Definitive Design

Bid & Award Const. Contract

Mobilization

Construct Barrier

Demobilization

Start Testing/Data Collection
- --. = - = - = -
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